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Diary of a Lost Hedge and Safe Play Area  . . .  Arbury Dec 2018 
 
Jan 2016 Cross City Cycling consultation launched 

 
Illustration from the consultation brochure shows the existing footpath adjacent to the Play 
Area as a new shared-use foot/cycleway (orange broken line). No other details are shown. 
 
By zooming in to a drawing on the website 
it was possible to see that the path would 
be widened to 2.5m. Residents interpreted 
the text as meaning that the hedge would 
be replaced with new hedge planting. 
It states that lighting is to be improved and 
barriers removed. No other landscaping or 
planting details were available. 
 

 
June 2018 Detailed Landscape Drawing CCC/AR/LARCH/001 dated 7/6/18 
 
This drawing clearly shows that the hedge is NOT to be replaced by new hedge planting. 
Instead the area is to be laid to grass up to the cycle-path with no form of barrier or 
protection for the play area which it formerly had by means of a low chain-link fence 
supported by concrete posts, as well as the adjacent hedge. It also shows that five trees are 
to be removed although replaced by ten new trees of various species. https://bit.ly/2GtD4rg  

https://bit.ly/2GtD4rg
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HOWEVER this drawing was not consulted on with members of the public or local 
councillors and it was not published on the GCP website. This was a grave oversight, 
particularly as the removal of a protective barrier along the south-eastern edge of the play 
area could have serious consequences for the safety of young children. Parents should have 
had an opportunity to express their views. 
This would also have been the time to address other safety concerns about the practicality of 
a shared-use path, markings on the surface and other signage – in particular the major 
concern of opening up another rat-run option for some motorcyclists who have plagued the 
Leys Road / Highworth Avenue pedestrian and cycle access point. 
 

6th Dec 2018  Letter announcing commencement of works on Mon 10th Dec 

 
Many residents did not have a chance to receive or read the letter until Sat 8th. It invited 
people to contact the Project Manager if they had any comments or questions. 
 

10th Dec 2018  Arrival of Contractors’ Plant and Equipment on site 
 
Local resident Alan 
Tait stages a sit-down 
protest in front of the 
hedge to prevent 
work from proceeding 
and insisting on a 
meeting with a 
representative from 
the County Council.  
He complains about 
lack of information on 
the works to be 
carried out, lack of consultation and lack of consideration of the safety issues. 
https://bit.ly/2BlCCWt  
 

11th Dec 2018  Trees cut down – work starts on removing the hedge and fence 
 

12th Dec 2018  HPERA questions sent to Project Mgr and N. Area Committee 

 

13th Dec 2018  North Area Committee Meeting 
 
Questions about lack of drawings, evidence of safety audit and consultation about hedge 
removal raised in this meeting.  Councillor Manning undertakes to speak with the Executive 
Director at the County Council to seek a halt to the works. 
 

14th Dec 2018  Landscape Drawing CCC/AR/LARCH/001 dated 7/6/18 
appears on the website for the first time 

Highway/Path Drawing 5020087/PH2/HW/GA/104 dated 14/12/18 
appears on the website for the first time (hot-off-the-press). It shows some 
sort of barrier at the southern end of the path. https://bit.ly/2Fd1Slo   
 

https://bit.ly/2BlCCWt
https://bit.ly/2Fd1Slo
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In response to questions from HPERA the Project Manager states that there are no plans to 
increase lighting along the path (despite the consultation drawing) and no plans for CCTV. 
His full responses are in Appendix A. 
 
Cllr Manning obtains commitment that work will not be completed until the design has been 
reviewed with councillors, officers and residents.  He and Councillors Sargeant and Scutt will 
work to arrange a meeting as soon as practicable. 
 

 
 

 
Appendix A 
 
Thank you for your email of the 12th December 2018.  

My response to your questions is detailed below -   

1. The latest ‘up to date’ plans can be seen on the Greater Cambridge Partnership website. This 
includes the landscape details for the footpath and the cycleway scheme for this section of 
Arbury Road. 

2. The original consultation which highlighted a new 2.5m ‘Shared Use’ path between Arbury 
Road and Leys Avenue was undertaken in 2016. At this point the detailed design had not been 
undertaken. The proposals were formulated in conjunction with Cambridge City Council’s 
landscape officers throughout 2018.  

3. It is not our intention to segregate the path by using a solid white line. Our experience has 
shown that in doing so, this often creates more issues when either a cyclist or pedestrian isn’t 
using their side of the path.  A more suitable compromise is to put cycle or pedestrian 
symbols on one side to indicate where individual users should be.  

4. Following discussions with a number of local residents we are now actively looking at the 
redesign of the Leys Road end of the shared use path. As I mentioned in my email to Alan Tait 
on Monday of this week, we take safety very seriously and will incorporate any additional 
measures such as signage, white lining or tweaks to the  railings that are currently in place to 
ensure this area is as safe as possible for all users.  
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5. Those cyclists using Arbury Road wishing to turn right and continue along the Shared use path 
will leave the cycle lane and use the crossing point shown on the plan mentioned above.  

6. Appropriate signage prohibiting motorcyclists will be erected. 

7. As far as I’m aware the barriers between the service road and the park are not being 
removed. 

8. There are no proposals to install CCTV. 

9. These are comments from the City Councils ecologist regarding the hedge removal and the 
mitigation measures for its removal -   

¶ The hedgerow has not been managed particularly well for wildlife to date. It has been 
kept cut short due to its proximity to the path and the need to retain views across the 
open space for natural surveillance. This has limited its potential as a nesting habitat 
and foraging opportunities in the form of winter berry crops. However, the hedge line 
does contain cover and linear connectivity along the boundary and some dead wood 
invertebrate opportunities within failed stumps. In addition the grass along the park 
side is cut short which limits the base of hedge value for species such as hedgehogs. I 
understand direct replacement is not favoured due to the need to retain the natural 
surveillance of the widened route. 

¶ Works are being undertaken outside of the bird nesting season to avoid disturbance.  

¶ A careful search at the base of the hedge is being undertaken prior to clearance as 
there is a low potential for hibernating hedgehogs with the ivy covered base. If 
discovered they would be professionally assessed for condition and either taken to a 
hedgehog hospital or moved to an already identified adjacent piece of City Council 
owned land which has sufficient cover, connectivity and hibernating opportunities.  

Proposed Mitigation: 

¶ A deadwood feature using site won and additional hardwood. Opportunities for 
invertebrates as well as small mammals and amphibian. 

¶ Long grass area to be left along the Arbury Road hedge line 

¶ Additional planting of non-thorny native shrubs including hazel, dogwood, field 
maple. To help mitigate loss of nesting and foraging habitats 

¶ Additional seeding or planting of wildflower turf beds to increase the range of 
opportunities for pollinating insects 

¶ High quality bird boxes placed in existing trees for species such as Great Tit and Blue 
Tit 

¶ Replacement tree planting to include native species such as the Wild Service Tree, 
Sorbus Tormentalis 

10. As mentioned above, the plan is on the GCP website. 

11. The current proposals do not include a new lighting layout.   
  

I hope this answers your queries but don’t hesitate to contact me again should you wish too.  

Kind regards 

Grant Weller     Project Manager - Cycling Infrastructure Team 

Tel : 01223 706121 Mobile : 07769 362889 

+ : Cambridgeshire County Council SH1311, Shire Hall, Cambridge CB3 0AP      

Ĝ: www.cambridgeshire.gov.uk 

http://www.cambridgeshire.gov.uk/

